
 OPEN CHANGE REQUESTS BY AGENCY

10/3/2005

CHG000000003940 Medium Pending TS CICS

7/26/2005 5:06:43 PM            ADCOOKB

   Because the status of all tasks is now Scheduled, the Change's 

status automatically moved to Scheduled.

8/8/2005 7:00:52 AM             ADWOODR

   This will be no small task. I'm waiting on several high-profile 

projects to be completed, as well as management approval for 

the extended programming time that will be required.

Work LogPlansPlanned End Date

Supervisor Group+Change ID+ Priority Status

8/31/2005  12:00:00AM

Administration (ADOA)

Agency

Planned Start Date

7/26/2005  12:00:00AM

AFIS would like to have CLists built to view 

Copybooks inside Programs, as well as both 

Datasets and Programs inside JCL.

Summary

CHG000000004013 Medium Pending TS CICS

Work LogPlansPlanned End Date

Supervisor Group+Change ID+ Priority Status

Administration (ADOA)

Agency

Planned Start Date

Dismantle CICSEMAL CICS Region

Summary
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10/3/2005

8/10/2005 2:21:33 PM            ADSANCP

   Because the status of all tasks is now Scheduled, the Change's 

status automatically moved to Scheduled.

8/10/2005 2:48:28 PM            ADSANCP

   We found that DOC is still using CICSEMAL, so this project 

is postponed until furter notice.

8/10/2005 2:50:54 PM            ADSANCP

   TaskTSK000000004586:  DOC is still using CICSEMAL, this 

will be reactivated when they are off.

8/10/2005 2:51:33 PM            ADSANCP

   TaskTSK000000004581:  DOC is still using CICSEMAL, this 

will be reactivated when they are off.

8/10/2005 2:52:12 PM            ADSANCP

   TaskTSK000000004585:  DOC is still using CICSEMAL, this 

will be reactivated when they are off.

8/10/2005 2:52:48 PM            ADSANCP

   TaskTSK000000004584:  DOC is still using CICSEMAL, this 

will be reactivated when they are off.

8/10/2005 2:53:14 PM            ADSANCP

   TaskTSK000000004583:  DOC is still using CICSEMAL, this 

will be reactivated when they are off.

8/10/2005 2:53:47 PM            ADSANCP

   TaskTSK0000000004582:  DOC is still using CICSEMAL, 

this will be reactivated when they are off.

8/10/2005 2:54:24 PM            ADSANCP

   TaskTSK000000004580:  DOC is still using CICSEMAL, this 

will be reactivated when they are off.

8/10/2005 2:55:14 PM            ADSANCP

   TaskTSK000000004579:  DOC is still using CICSEMAL, this 

will be reactivated when they are off.

8/10/2005 2:55:26 PM            ADSANCP

   TaskTSK000000004579:  DOC is still using CICSEMAL, this 

will be reactivated when they are off.

8/23/2005   2:16:10PM8/16/2005   5:16:10PM
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10/3/2005

CHG000000004198 Medium WorkInProgress TS CICS

9/16/2005 9:28:12 AM            ADLOPEZM

   Because the status of all tasks is now Scheduled, the Change's 

status automatically moved to Scheduled.

9/16/2005 9:34:48 AM            ADSANCP

   Because the status of a task is now WorkInProgress, the 

Change's status automatically moved to WorkInProgress

9/16/2005 9:34:54 AM            ADSANCP

   TaskTSK000000004797:  Modules DBOP1PR & DBUTMPR 

were copied to CAI.MUFSTG.LOADLIB & 

CAI.MUFTRN.LOADLIB on 9/16/05.  MUFs will be cycled by 

Operations.

Work LogPlansPlanned End Date

Supervisor Group+Change ID+ Priority Status

9/17/2005  12:00:00AM

Administration (ADOA)

Agency

Planned Start Date

9/16/2005  12:00:00AM

apply to Multi-User Schedule

Summary

CHG000000004038 Medium WorkInProgress TS DASD

8/16/2005 2:58:30 PM            ADLOPEZM

   Because the status of all tasks is now Scheduled, the Change's 

status automatically moved to Scheduled.

8/17/2005 1:38:53 PM            ADSANCP

   Change assignment to TS DASD

9/28/2005 9:20:48 AM            ADDOUGS

   Contacted Cliff Batchlor Monday, Sept.26th.  Postponed 

implementation of the 15 DASD temporary DASD volumes for 

1-2 weeks.  Cliff will call when ready to begin testing. -SD

9/28/2005 9:25:08 AM            ADDOUGS

   TaskTSK000000004613:  D420 - D42E will be initialized as 

DRM101 - DRM115.  Volumes will be removed from 

STORGRP following completion of testing.  Awaiting 

"READY" from Cliff Batchlor to implement. -SD

Work LogPlansPlanned End Date

Supervisor Group+Change ID+ Priority Status

9/26/2005  12:00:00AM

Administration (ADOA)

Agency

Planned Start Date

8/16/2005  12:00:00AM

Datacom 11.0 testing in MUFINS; request a 

temporary loan of 15 volume

Summary
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10/3/2005

CHG000000003690 Medium WorkInProgress FP SSR

5/20/2005 2:41:41 PM            ADLOPEZM

   Because the status of all tasks is now Scheduled, the Change's 

status automatically moved to Scheduled.

5/20/2005 2:57:41 PM            ADLOPEZM

   Because the status of all tasks is now Scheduled, the Change's 

status automatically moved to Scheduled.

5/20/2005 3:23:34 PM            ADRIGHC

   Because the status of a task is now WorkInProgress, the 

Change's status automatically moved to WorkInProgress

5/20/2005 3:23:37 PM            ADRIGHC

   TaskTSK000000004221:  psbs added to all doc ims regions.. 

closing task.. chris

5/20/2005 3:25:26 PM            ADRIGHC

   completed ims portion of this change.. psbs have been added 

to all doc ims regions per request.. chris

5/23/2005 9:28:07 AM            ADWILKIM

   TaskTSK000000004222:  Added 4 transactions to the 

DCAIM  profile in four regions.  (GCICOTRN, GCICPTRN, 

GCIPDTRN and GCIYCTRN).

5/23/2005 3:26:38 PM            ADSANCP

   TaskTSK000000004219:  wip

5/23/2005 3:27:03 PM            ADSANCP

   TaskTSK000000004220:  wwip

5/23/2005 3:53:54 PM            ADSANCP

   TaskTSK000000004219:  Maps M31095, 6, 7, 9 were created 

and installed in DOCMCICS.

   Progs C310I095, 6, 7, 9 were created and installed in 

DOCMCICS.

5/23/2005 4:04:53 PM            ADSANCP

   TaskTSK000000004220:  Created transactions DI95, 6, 7, 9.  

Installed all in DOCMCICS.

5/25/2005 7:52:36 AM            ADSANCP

   Changed Category to FP SSR - as their task was not closed out 

and all other tasks were closed.

Work LogPlansPlanned End Date

Supervisor Group+Change ID+ Priority Status

5/27/2005  12:00:00AM

Corrections (DOC)

Agency

Planned Start Date

5/20/2005  12:00:00AM

CICS PROGRAM/MAPSET  CICS TASK 

CONTROL   IMS PSB/DMB

Summary
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10/3/2005

CHG000000003767 Medium WorkInProgress TS IMS

6/13/2005 7:56:03 AM            ADLOPEZM

   Because the status of all tasks is now Scheduled, the Change's 

status automatically moved to Scheduled.

6/16/2005 6:00:19 AM            ADBRADYJ

   Because the status of a task is now WorkInProgress, the 

Change's status automatically moved to WorkInProgress

6/16/2005 6:00:23 AM            ADBRADYJ

   TaskTSK000000004301:  6/15/05 added to doca

7/5/2005 2:25:09 PM             ADRIGHC

   TaskTSK000000004301:  added to docu

Work LogPlansPlanned End Date

Supervisor Group+Change ID+ Priority Status

6/17/2005  12:00:00AM

Corrections (DOC)

Agency

Planned Start Date

6/13/2005  12:00:00AM

you will need to create dataset names for all 

ADOC regions. DOCA, DOCM, DOCO, DOCU, 

AND DOCP.

Summary

CHG000000003785 Medium Scheduled FP SSR

6/16/2005 10:11:33 AM           ADLOPEZM

   Because the status of all tasks is now Scheduled, the Change's 

status automatically moved to Scheduled.

6/16/2005 10:14:20 AM           ADLOPEZM

   Because the status of all tasks is now Scheduled, the Change's 

status automatically moved to Scheduled.

6/16/2005 10:31:16 AM           ADWILKIM

   TaskTSK000000004322:  ADDED DI98 TO THE DCAIMS 

PROFILE IN SIX REGIONS, REFRESHED THE CLASSES.

7/11/2005 3:25:48 PM            ADSANCP

   TaskTSK000000004320:  Transaction add to all regions on 

June 29th.

Work LogPlansPlanned End Date

Supervisor Group+Change ID+ Priority Status

6/23/2005  12:00:00AM

Corrections (DOC)

Agency

Planned Start Date

6/16/2005  12:00:00AM

CICS TASK CONTROL REQUEST

Summary
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10/3/2005

CHG000000002897 Medium Pending TS CICS

10/26/2004 2:08:31 PM           ADLOPEZM

   Because the status of all tasks is now Scheduled, the Change's 

status automatically moved to Scheduled.

10/27/2004 9:07:49 AM           ADSANCP

   Because the status of a task is now WorkInProgress, the 

Change's status automatically moved to WorkInProgress

10/27/2004 9:07:50 AM           ADSANCP

   TaskTSK000000003328:  wip

10/27/2004 2:23:34 PM           ADSANCP

   TaskTSK000000003328:  email to Karl Eberhardt from Rick 

Woods dated 10/27/04.

   Karl,

   I just got a call from the HDX project manager.

   What they are proposing is to use a frame relay connection to 

send a pre-defined string of characters, as specified by the 

AHCCCS/Medifax documentation, which will be picked up by a 

TCP/IP listener transaction on our side, and handled... 

somehow. 

   I don't know much about this process yet, but I believe this 

listener transaction is something we will have to write. Peggy 

feels the matter can be handled using the 3270 Bridge facility; 

I'm not so sure. I believe listtener transactions are an entire 

subset of CICS facilities that need to be defined, and I don't 

know yet what would need to be coded. But they're expecting us 

to do it.

   

   At this point, there is *NOT* a signed contract between HDX 

and Hawaii. There is an outstanding SSR to activate listener 

ports for AHCCCS, but it's pretty vague and we don't really 

know what they want. The purpose is to service the HDX 

connection, so the whole issue may well be premature. 

   

   Peggy and I will do preliminary research on the two different 

angles involved, but we're not entirely sure yet what the extent 

of our responsibility might be.

   

1/5/2005 8:13:18 AM             ADWOODR

   TaskTSK000000003328:  I have implemented CICS Sockets 

Work LogPlansPlanned End Date

Supervisor Group+Change ID+ Priority Status

11/5/2004  12:00:00AM

Health Care Cost Cont. (AHCCCS

Agency

Planned Start Date

10/26/2004  12:00:00AM

Please add “port listeners” to the test CICS regions 

(CICSATST & HATSCICS) for AHCCCS and 

Hawaii.  

Summary
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10/3/2005

   No change.

CHG000000003323 Medium WorkInProgress TS CICS

Work LogPlansPlanned End Date

Supervisor Group+Change ID+ Priority Status

Health Care Cost Cont. (AHCCCS

Agency

Planned Start Date

Please install CA Web-IDEAL interface to 

CICSATST region.

Summary

7



10/3/2005

2/16/2005 11:03:28 AM           ADLOPEZM

   Because the status of all tasks is now Scheduled, the Change's 

status automatically moved to Scheduled.

2/17/2005 3:32:01 PM            ADSANCP

   Because the status of a task is now WorkInProgress, the 

Change's status automatically moved to WorkInProgress

2/17/2005 3:32:43 PM            ADSANCP

   TaskTSK000000003803:  Rick has started to work on this 

issue

2/17/2005 3:33:08 PM            ADSANCP

   Peggy has started to work on this issue.

2/24/2005 6:11:05 AM            ADWOODR

   TaskTSK000000003803:  The web interface portion is in 

place. Peggy is currently working to resolve some Ideal issues 

related to the process.

3/3/2005 3:27:51 PM             ADSANCP

   Today, the Web Interface worked.  We will begin our 

installation of the product on AHCCCS Test Regions 

CICSATST/MUFAHC.

3/4/2005 3:29:14 PM             ADSANCP

   Called Max Lee today, left message requesting that he might 

help with the install of the product into the AHCCCS test 

region.  This is so that whhen and if this goes to production, he 

will understan what has to be done.

3/7/2005 2:46:14 PM             ADSANCP

   Rick and Peggy met with Max Lee and Joe Smith on the Ideal 

Web Interface.  Peggy will put the Web Interface in 

CICSATST/MUFAHC identical to CICSTECH/MUFIPC.  

There is an outstanding security issue on the product.  Peggy 

will open an issue with CA on the security issue.

3/11/2005 1:34:48 PM            ADSANCP

   TaskTSK000000003803:  Put this into CICSATST today.  

Security is not sure how or where to put the security.  This will 

wait until Monday when Rick and Lynn are back to work.

3/11/2005 1:44:20 PM            ADWILKIM

   TaskTSK000000003925:  Added IDW0-9  and IDWA-Z plus 

JSW1 to the ALLUSER profile in GCIATTRN.  A security 

violation was generated, so access may be changed.  Details to 

be worked out between Tech Support and Systems Security.

3/11/2005 3:10:08 PM            ADWASELG

   TaskTSK000000003926:  Added system transactions.

3/18/2005 9:53:39 AM            ADRAEDEJ

   TaskTSK0000000003928:  Default to USERID.  NO 

ACTION REQUIRED

4/1/2005 8:34:03 AM             ADSANCP

2/23/2005  12:00:00AM2/16/2005  12:00:00AM
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10/3/2005

   TaskTSK000000003803:  Still looking into a Web 

Enablement Product.

CHG000000004015 Medium WorkInProgress TS DASD

8/11/2005 7:08:02 AM            ADLOPEZM

   Because the status of all tasks is now Scheduled, the Change's 

status automatically moved to Scheduled.

8/11/2005 10:00:04 AM           ADDOUGS

   Because the status of a task is now WorkInProgress, the 

Change's status automatically moved to WorkInProgress

8/11/2005 10:00:09 AM           ADDOUGS

   TaskTSK000000004588:  Preparation for implementing 30 

additional volumes for temporary use until next regular request.  

After the test they will be DISABLED via SMS and ready for 

future use. -SD

8/11/2005 12:00:53 PM           ADDOUGS

   TaskTSK000000004588:  3390-3 volumes D582-D59F (30 

volumes) added to SGDB3390 as DOA398-DOA427.

   Active and online 8/11/2005 @ 11:25am.

   

   These are for temporary use and will be DISABLED 

following completion of the testing.  They will then remain 

disabled until requested by AHCCCS for permanent use.  -SD

Work LogPlansPlanned End Date

Supervisor Group+Change ID+ Priority Status

8/11/2005  11:00:00PM

Health Care Cost Cont. (AHCCCS

Agency

Planned Start Date

8/11/2005  12:00:00AM

In order to run a volume testing in new 

Datacom/DB 11, we’ll need 45 packs of DASD in 

SGDB3390 pool.

Summary
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10/3/2005

CHG000000004029 Low WorkInProgress TS CICS

8/12/2005 11:18:48 AM           ADLOPEZM

   Because the status of all tasks is now Scheduled, the Change's 

status automatically moved to Scheduled.

8/15/2005 9:13:01 AM            ADSANCP

   Because the status of a task is now WorkInProgress, the 

Change's status automatically moved to WorkInProgress

8/15/2005 9:13:10 AM            ADSANCP

   TaskTSK000000004604:  wip

Work LogPlansPlanned End Date

Supervisor Group+Change ID+ Priority Status

8/12/2005   1:00:00AM

Health Care Cost Cont. (AHCCCS

Agency

Planned Start Date

8/12/2005  12:00:00AM

Please apply solution 258 under SupportConnect 

issue Number: 14328328-1: SQLCODE -999 

'EXPR NOT NULLABL to MUFAUT region for 

tes

Summary

CHG000000000388 Medium Pending TS VTAM/NCP

Work LogPlansPlanned End Date

Supervisor Group+Change ID+ Priority Status

Revenue (DOR)

Agency

Planned Start Date

Move the production IP address connection 

(10.11.5.2) to the new established Gigabit Ethernet 

link.

Summary
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10/3/2005

4/7/2003 6:38:10 AM             ADLOPEZM

   Because the status of all tasks is now Scheduled, the Change's 

status automatically moved to Scheduled.

4/17/2003 2:36:50 PM            ADCLAXJ

   TaskTSK000000000524:  did most of the changes... waiting 

on Ruben to schedule the implemtation.

5/21/2003 8:00:49 AM            ADCOATP

   TaskTSK000000000524:  Sent email requesting work log 

update.

5/21/2003 8:01:03 AM            ADCOATP

   Sent email requesting work log update.

5/28/2003 9:01:58 AM            ADCOATP

   Requested Work Log Update

5/28/2003 9:05:15 AM            ADCOATP

   TaskTSK000000000524:  Requested Work Log Update

5/28/2003 9:49:29 AM            ADCLAXJ

   TaskTSK000000000524:  Waiting on Ruben and his people to 

fix a routing problem with the new gigga ethernet port. When 

that is fix, then a data will be set for moving the currect default 

route to the giggabit port.

8/6/2003 3:18:38 PM             ADCOATP

   sent email request for work log update

8/26/2003 9:36:17 AM            ADCLAXJ

   TaskTSK0000000000524:  Waiting on new fiber to be pulled 

for the link. The current fiber is multimode and is beyond the 

limits for this fiber to handle the length required. I talked to 

Brain Hendricks of the WAN group and he agrees with me. 

ETA is unknown on when the fiber will be pulled.

10/9/2003 8:58:41 AM            ADCOATP

   requested work log update

10/9/2003 8:59:22 AM            ADCOATP

   TaskTSK000000000524:  requested work log update

10/9/2003 10:00:25 AM           ADCLAXJ

   TaskTSK000000000524:  Still waiting.

10/14/2003 11:47:00 AM          ADCHAPL

   Updated Change Request to "pending" since we are waiting 

on new cables to be installed.

10/31/2003 4:36:29 PM           ADCHAPL

   Still waiting on new cables

1/14/2004 11:12:56 AM           ADCLAXJ

   TaskTSK000000000524:  Still waiting on the new single node 

fiber to be strunged to DOR'.

6/30/2004 9:11:32 AM            ADCOATP

   sent email to Larry requesting update

6/30/2004 9:39:47 AM            ADCOATP

4/12/2003  12:00:00AM4/7/2003  12:00:00AM
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10/3/2005

   TaskTSK000000000524:  sent email to Earl requesting update 
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10/3/2005

   TaskTSK000000000524:  sent email requesting update of this 

task

CHG000000004160 Low WorkInProgress TS VTAM/NCP

Work LogPlansPlanned End Date

Supervisor Group+Change ID+ Priority Status

Transportation (ADOT)

Agency

Planned Start Date

ACCESS REQUEST FOR TPX.  HEAT TICKET 

# 698353.

Summary
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10/3/2005

9/7/2005 9:00:40 AM             ADTUELK

   TaskTSK000000004753:  Refer to task 4751.  This is a 

duplicated.   KT

9/7/2005 9:04:03 AM             ADTUELK

   TaskTSK000000004752:  Added Heat tkt 698353 on the 

summary line.     KT

9/7/2005 9:05:11 AM             ADTUELK

   Because the status of a task is now WorkInProgress, the 

Change's status automatically moved to WorkInProgress

9/7/2005 9:05:18 AM             ADTUELK

   TaskTSK000000004751:  Acknowledged.     Opened task 

4752 to Duane Canonic, add user B3636 to the CTD Tables.   

KT

9/7/2005 9:23:21 AM             ADTUELK

   TaskTSK000000004751:  Changed TPX profiles for user 

B3636 same as A4094.       KT

9/7/2005 10:34:52 AM            ADCANOD

   TaskTSK000000004752:  Assignment to have access to 

Control D, has been completed for Rory sweeney. Access ID for 

Rory has been e-mailed to Rory.

   Rory has access to reports MV620J67, MV620J68 and 

MV66072M (same as Randy Davis).

9/13/2005  11:45:00AM9/6/2005  11:45:00AM

CHG000000004275 Low Scheduled OPS SSR

Work LogPlansPlanned End Date

Supervisor Group+Change ID+ Priority Status

Transportation (ADOT)

Agency

Planned Start Date

ACCESS REQUEST FOR TPX.  HEAT TICKET 

#703479

Summary
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10/3/2005

9/30/2005 7:33:41 AM            ADTUELK

   Because the status of all tasks is now Closed, the Change's 

status automatically moved to Resolved.

9/30/2005 7:33:52 AM            ADTUELK

   TaskTSK000000004874:  Added new user B3751 to TPX, set 

up the same as A6577.

   I will open a task and assign to Duane  - add B3751 to IOA.

   I will open a task and assign to Scott D - Create TSO *ALIAS 

for B3751.    KT

9/30/2005 7:41:06 AM            ADTUELK

   Reassigned Change 4275 to OPS SSR - Define B3751  CTD 

Tree.    KT

9/30/2005 7:42:57 AM            ADTUELK

   Status was changed to resolved.    I changed it to scheduled.         

KT

9/30/2005 9:32:28 AM            ADDOUGS

   TaskTSK000000004876:  Competed : ALIAS "B3751" 

defined to CATALOG.MVSYS. -SD

10/3/2005 8:06:03 AM            ADCANOD

   TaskTSK000000004875:  Added user MARY JANE 

LENNON to ControlD Tree. Gave access to reports, same as 

Cheryl Waters. Completed.

10/6/2005  12:00:00AM9/29/2005  12:00:00AM
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